


Prepare


Roll-out

Report

Analyse system change
Plan system upgrades needed to incorporate TCSI functionality



Complete software development
Software Developers complete TCSI functionality



Register for PRODA



Assess business impacts
Analyse impact to ways of working and plan for change




Change business processes
Develop new processes, train staff and communication with stakeholders



Government development complete
System live

Perform system upgrade
Upgrade Student Management Systems and other systems.




Conduct readiness check
Inform the TCSI project of 2019 reporting plan



Complete switch over to TCSI
All records in TCSI



Blended reporting
2019: HEPCAT
2020: TCSI



User/actor legend

-  VET Provider/Higher Education
-  Software Developer

